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Text Box
A stockpile will be used for a wash out area. A bowel area will be created for the slurry to leach into. The wash out concrete will then be broken up to gravel size and mixed into the stock pile or removed completely.
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Typewritten Text
Any temporary side slopes greater then 3:1will have temporary erosion matting.

Charlie
Arrow





Charlie
Typewritten Text
A dewatering pond will besetup at our staging area at127 sunset Lake RD.



Charlie
Polygon

Charlie
Callout
STAGING AREA WITH MATERIAL STORAGE AND DEWATERING AREA
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Callout
Any temporary side slopes greater then 3:1will have temporary erosion matting or erosion stone.
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TEMP BRIDGE FILTER CURTAIN









ID ID Task Name Duration Remaining
Duration

Early Start Early Finish Total
Slack

Predecessors %
Complete

1 1 PRE-CONSTRUCTION 114

days

63.12 days Mon

2-3-14

Tue

7-15-14

231 days 45%

2 2 NOTICE TO PROCEED 0 days 0 days Mon
2-3-14

Mon 2-3-14 0 days 100%

3 3 BRIDGE RAIL
SUBMITTAL

30 days 30 days Mon
2-3-14

Fri 3-14-14 198 days 2 0%

4 4 PRECAST DECK BEAM
SUBMITTAL

60 days 6 days Fri
2-14-14

Thu 5-8-14 111 days 2FS+9 days 90%

6 6 EROSION CONTROL
PLAN

30 days 7.5 days Wed
2-26-14

Tue 4-8-14 65.4 days 2FS+17 days 75%

7 7 TRAFFIC CONTROL
PLAN

30 days 25.5 days Fri
2-28-14

Thu
4-10-14

68.15
days

2FS+19 days 15%

8 8 MOBILIZATION 5 days 4.75 days Wed
4-9-14

Tue
4-15-14

65.15
days

6 5%

9 9 EROSION CONTROL 2 days 1.3 days Wed
4-16-14

Thu
4-17-14

291 days 6,8 35%

10 10 CONSTRUCTION
SIGNAGE

2 days 1.9 days Wed
4-16-14

Thu
4-17-14

65.05
days

8,7 5%

5 5 PRECAST BEAM
FAB-DEL

45 days 36 days Fri 5-9-14 Tue
7-15-14

102 days 4 20%

11 11 CONSTRUCTION 116

days

114.85

days

Fri

4-18-14

Thu

10-2-14

64 days 1%

12 12 TEMPORARY BRIDGE 7 days 6.65 days Fri
4-18-14

Mon
4-28-14

64.7 days 10 5%

13 13 TRAFFIC CONTROL 14 days 13.3 days Tue
4-29-14

Fri 5-16-14 64 days 12 5%

14 14 TRAFFIC TRANSFER 1 day 1 day Mon
5-19-14

Mon
5-19-14

64 days 13 0%

15 15 BRIDGE DECK DEMO 1 day 1 day Mon
5-19-14

Mon
5-19-14

64 days 14SS 0%

16 16 WATER DIVERSION 1 day 1 day Tue
7-1-14

Wed 7-2-14 64 days 15FS+29 days 0%

17 17 EX ABUTMENT DEMO 1 day 1 day Tue
7-1-14

Wed 7-2-14 64 days 16FS-1 day 0%

18 18 ABUTMENT
EXCAVATION

15 days 15 days Wed
7-2-14

Thu
7-24-14

64 days 17 0%

19 19 CAST IN PLACE
ABUTMENTS

17 days 17 days Tue
7-15-14

Thu 8-7-14 64 days 18FS-7 days 0%

20 20 CAST IN PLACE WING
WALLS

14 days 14 days Thu
8-7-14

Wed
8-27-14

64 days 19 0%

21 21 ELASTOMERIC PADS
AND ANCHOR BOLTS

1 day 1 day Thu
8-7-14

Fri 8-8-14 84 days 19 0%

22 22 ABUTMENT BACKFILL 5 days 5 days Wed
8-27-14

Thu 9-4-14 64 days 20 0%

23 23 STONE FILL UNDER
BRIDGE

2 days 2 days Fri 9-5-14 Mon 9-8-14 64 days 22 0%

24 24 PRECAST BRIDGE
BEAM INSTALLATION

3 days 3 days Tue
9-9-14

Thu
9-11-14

64 days 21,23,5 0%

25 25 BIDGE DECK TOPPING 5 days 5 days Fri
9-12-14

Thu
9-18-14

64 days 24 0%

26 26 BRIDGE DECK CURE
TIME

10 days 10 days Fri
9-19-14

Thu
10-2-14

64 days 25 0%

27 27 BRIDGE RAIL 1 day 1 day Fri
9-19-14

Fri 9-19-14 68 days 3,25 0%

28 28 ROAD GRAVELS 3 days 3 days Fri
9-19-14

Tue
9-23-14

64 days 26FS-10 days 0%

29 29 GUARD RAIL 1 day 1 day Mon
9-22-14

Mon
9-22-14

68 days 27 0%

30 30 PAVING AND LINE
STRIPING

3 days 3 days Wed
9-24-14

Fri 9-26-14 64 days 28 0%

31 31 OPEN BRIDGE 1 day 1 day Mon
9-29-14

Mon
9-29-14

64 days 29,30 0%

32 32 SUBSTANTIAL
COMPLEATION

1 day 1 day Mon
9-29-14

Mon
9-29-14

64 days 31FS-1 day 0%

33 33 RESTORATIONS 178

days

178 days Tue

9-30-14

Fri 6-5-15 0 days 0%

34 34 TEMPORARY BRIDGE
REMOVAL

3 days 3 days Tue
9-30-14

Thu
10-2-14

165 days 31 0%

35 35 LANDSCAPING 3 days 3 days Fri
10-3-14

Tue
10-7-14

165 days 34 0%

36 36 CLEAN UP AND
DEMOBILIZATION

2 days 2 days Wed
10-8-14

Thu
10-9-14

165 days 35 0%

37 37 INETRIM
COMPLEATION

1 day 1 day Fri
11-14-14

Fri
11-14-14

32 days 32 0%

38 38 WINTER SHUTDOWN 108 days 108 days Mon
11-17-14

Wed
4-15-15

32 days 37 0%

39 39 LANDSCAPING REVIEW 1 day 1 day Wed
4-15-15

Wed
4-15-15

32 days 38FS-1 day 0%

40 40 FINAL INSPECTION 1 day 1 day Mon
6-1-15

Mon 6-1-15 0 days 36,39 0%

41 41 FINAL COMPLEATION 1 day 1 day Fri 6-5-15 Fri 6-5-15 0 days 40 0%
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Project: BRATTLEBORO BRO 1442 (4
Date: Mon 5-5-14



 

 G:\Forms\2012 Construction Field Forms\Environmental\2012 

 http://www.aot.state.vt.us/progdev/Sections/Enviro%20Info/En

Project Name: 

Inspector: 

Measure Inspected Y

Boundary Limits 

Site boundary markers are up and visible  

Disturbance is only occurring within marked 

boundaries 
 

Disturbance Area Limit 

Only acreage listed on  Authorization to Discharge 

is disturbed at one time 
 

Stabilized Construction Entrance/Exit 

Off site tracking of sediment prevented  

Sediment Barriers 

Measure has been installed properly and is 

functioning as designed 
 

Accumulated sediment < ½ height of measure  

Diversion 

Upland stormwater is diverted around the work 

area  
 

Channelized Runoff 
Check structures are in place, extend the width of 

the channel, and have capacity to retain sediment 

in the next storm event 

 

Channels are stable with no erosion  

Exposed Soils Stabilization 
Seed and mulch, and/or matting placed in 

accordance w/ permit requirements and/or 

Specifications 

 

Soil is seeded and mulched or covered in erosion 

matting within 48 hours of final grade 
 

Winter Stabilization 

After Sept. 15, all disturbed areas are seeded & 

mulched to 3” deep or covered w/ matting 
 

For ongoing construction, exposed soil is mulched 

prior to forecasted events 
 

Dewatering Treatment 

Measure is preventing a discharge of turbid water 

from leaving the site 
 

Accumulated sediment is removed to allow 

sufficient treatment 
 

* Additional Measures and Discharges shall be reported on the back side of this form.

  

12 EPSC Plan Inspection Report  

EnviroErosPrevSedContpage62011.htm 

 EPSC Plan Inspection Report 

Date: Time Since Last Storm:

On-Site Coordinator: 
            (signature required) 

Y N STA/Off Corrective Action (CA) Required

   

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

   

   

ischarges shall be reported on the back side of this form. 

Page 1 of 2 

EPSC Plan Inspection Report  (Non-Jurisdictional and 

Low Risk Projects) 

Time Since Last Storm: 

(CA) Required   Date CA 

Occurred 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 G:\Forms\2012 Construction Field Forms\Environmental\2012 

 http://www.aot.state.vt.us/progdev/Sections/Enviro%20Info/En

Measure Inspected Y

Additional Measures 

  

  

  

  

  

  

  

  

  

Discharges Noted  

  

  

  

  

  

  

  

  

  

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On

shall inform the Resident Engineer and take corrective action and report the discharge in accordance 

12 EPSC Plan Inspection Report  

EnviroErosPrevSedContpage62011.htm 

 EPSC Plan Inspection Report 

Y N STA/Off Corrective Action

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

  
 

   

   

   

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On

take corrective action and report the discharge in accordance with Section 6.1 of Permit 3

Page 2 of 2 

 (Non-Jurisdictional and 

Low Risk Projects) 
Corrective Action Date Taken 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

* If there is a discharge of visibly discolored stormwater from the construction site to waters of the state, the On-Site Plan Coordinator 

with Section 6.1 of Permit 3-9020. 


